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Addendum No. 3 
 
 
Dear Contractor: 
 

This addendum is being issued to the contract for construction on State highway in SONOMA COUNTY IN SANTA 
ROSA AT BROOKWOOD AVENUE VIADUCT. 

 
Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 

addendum are an essential part of the contract. 
 
Bids for this work will be opened on May 23, 2007. 
 
This addendum is being issued to revise the Notice to Contractors and Special Provisions. 
 
In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED 

DAMAGES," the second paragraph is revised as follows: 
 

"The work shall be diligently prosecuted to completion before the expiration of 105 WORKING 
DAYS" 
 
In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED 

DAMAGES," the third paragraph is revised as follows: 
 

"The Contractor shall pay to the State of California the sum of $2,300 per day, for each day’s delay in 
finishing the work in excess of the number of working days specified above." 
 

In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the following paragraphs are added after the first 
paragraph: 
 

"No work shall be done from July 17, 2007 to July 30, 2007 and from October 6, 2007 to October 8, 
2007." 

No temporary supports, Contractor’s equipment, vehicles or materials shall occupy the parking area 
under the Brookwood Viaduct or the sidewalks along Bennet Valley Road and Maple Avenue from July 17, 
2007 to July 30, 2007 and from October 6, 2007 to October 8, 2007." 
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In the Special Provisions, Section 10-1.02, "TEMPORARY SUPPORTS'" the following paragraphs are added after the 
first paragraph: 

 
"Falsework footings and posts for temporary supports shall not encroach into the traveled way of either Bennet 

Valley Road or Maple Avenue. 
Area of the parking lot under the Brookwood Viaduct used for the temporary support system and contractor’s 

equipment and supplies is limited to an area 39 meters wide, centered about Bent 5, from the back of the sidewalk on 
Bennet Valley Road to the back of the sidewalk on Maple Avenue, with a minimum 4 meter wide aisle way for parking 
lot traffic. All other areas of the parking lot shall remain available for use by the public at all times, except during 
erection or removal of the temporary support system."  

 
In the Special Provisions, Section 10-1.12, "MAINTAINING TRAFFIC," Chart No. 5 and Chart No. 6  are added as 
attached. 
 

To Proposal and Contract book holders: 
 

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be 
made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special 
Provisions. 

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 
signature page of the proposal. 

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their 
book will be contacted to arrange for the return of their book. 

Inform subcontractors and suppliers as necessary. 
 
This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it.  A copy 

of this addendum is available for the contractor's use on the Internet Site: 
 

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html 
 
If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the 

requirements of this letter before submitting your bid. 
 
Sincerely, 
 
ORIGINAL SIGNED BY 
 
 
BIJAN SARTIPI 
District Director 
 
 
Attachments 



 

 
Chart No.  5  

Conventional Highway Lane Requirements 
County: Sonoma Route/Direction: EB Bennett Valley Road  

Closure Limits: From “E” Street to Brookwood Avenue 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1 1                1 1 1

Fridays 1 1 1 1 1 1                 1 1
Saturdays 1 1 1 1 1 1 1              1 1 1 1
Sundays 1 1 1 1 1 1 1              1 1 1 1

 
Legend: 

1 Provide at least one through traffic lane open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS See Lane Closure Restriction for Designated Legal Holidays and Special Days table in 
Maintain Traffic of these special provisions for additional closure restrictions. 

 
Chart No.  6  

Conventional Highway Lane Requirements 
County: Sonoma Route/Direction: WB Maple Avenue  

Closure Limits: From Brookwood Avenue to “E” Street 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1 1                1 1 1

Fridays 1 1 1 1 1 1                 1 1
Saturdays 1 1 1 1 1 1 1              1 1 1 1
Sundays 1 1 1 1 1 1 1              1 1 1 1

 
Legend: 

1 Provide at least one through traffic lane open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS See Lane Closure Restriction for Designated Legal Holidays and Special Days table in 
Maintain Traffic of these special provisions for additional closure restrictions. 
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